Timeline: Educational Master Plan 2020-2024

Timeframe	Task
Spring 2018	EPC • Review and revise the Mission Statement. • Review and revise the Core Values
September-November 2018	• Review EMP 2016-2020, District Strategic Plan, and CCC Vision for Success. • Carefully analyze our EMP vis-à-vis the District's and the CCC's to identify gaps. • Identify additional data required for updating the plan.
November - December 2018	• Request additional data required from Research office • Write data analysis sections
January 2019	Write new EMP Goals section
February 2019	Get feedback from Senate (2/21/2019) Complete new EMP Goals section
March 2019	Send new EMP Goals section for approval to: • Academic Senate (3/21/2019) • IEC (3/19/2019)
April 2019	Send EMP Goals section for approval to the District (4/11/2019)
May 2019	Working draft of full EMP for review by EPC
Summer 2019	June & Karen will do revisions based on comments by EPC members
September 2019	First submission to the Academic Senate for comments and questions (9/19/2019)
October 2019	Surveys to various constituencies Town halls
November 2019	Incorporate revisions and suggestions from the surveys, town halls and meetings and create a second draft. Submit second draft to the Senate (11/21/2019)
January 2020	June & Karen will do revisions based on feedback Send emails to all Tier 2 committees and some Tier 3 to put the EMP on their February meeting agendas.
February 2020	Present Draft 2 to committee meetings. • PEPC (2/6/20) • VIPC (2/5/20) • GP Steering (2/26/20) • Technology Committee (2/19/20) • OAC ((2/17/20) • BWG (2/13/20) • Enrollment Management Committee (2/27/20) • Facilities Planning Committee (2/5/20) • Student Success Committee (2/12/20) • Work Environment Committee (2/27/20) • Chairs and Directors (2/25/20)

April 2020	EPC clean-up, revisions, write final version of EMP
May 2020	Present for Senate approval (5/21/20)
June 2020	Present for IEC approval at the Retreat
mid-July 2020	Submit for review by LACCD Institutional Effectiveness & Student Success Committee
August 2020	Get on 8/12/20 agenda for Board approval
Fall 2020	Implement new EMP