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LOS ANGELES VALLEY COLLEGE

Citizens Building Oversight Committee

Minutes

February 12, 2013
President’s Conference Room

Members 

Anderson
Terry
Greater Valley Glen Neighborhood Council

Ballew*
Pat
Member of the College Foundation

Vacant

Member at large, LAVC Alumni

Berg*
Harvey
Economic Alliance Executive Board Member

Braswell*
Anthony
Valley Village Neighborhood Council
Calne
Max
Sherman Oaks Neighborhood Council

Criss*
Asta
Valley Glen Neighborhood Association

Stark 
Diedra
Retirees Association of LAVC
Pinto
Aundrea
Student Representative
Carleo
Susan
College President

Resource:  Robert Tellez, Yang Management, Maggie Lopez, Executive Assistant

Absent*

Guests:  
The meeting was called to order at 5:35 p.m. by Acting Chair Terry Anderson.
1. Approval of Minutes
MSP D. Stark/A. Pinto the minutes were approved as presented.
2. Public Agenda Requests – none 


3. President’s Report 

LACCD – Handbook for Citizens’ Oversight committee Members. 

The CBOC members were emailed regarding a newly adopted COC (Citizens Oversight Committee) handbook. The District (DCOC) wants to ensure each college committee member receives this document.  This is in response to a general audit prompted by concerns from the State to investigate how colleges operate construction projects.

The new guidelines include the requirement that any member of an oversight committee complete and sign a Conflict of Interested Agreement.  This document 
prevents putting any member in conflict with his or her role on behalf of the LACCD. We will send the completed forms to District’s legal Counsel. 
4. Update on District Citizens’ Oversight Committee

Terry Anderson shared that the DCOC wants to centralize the decision making process. More details to follow.
The next meeting is scheduled in February.

5. Next Steps for the LAVC Building Program
Except for the MAPA building which will be released from the moratorium soon, Dr. Carleo stated that the construction projects are moving forward. We are getting close to ground breaking for the new projects.  

Three unfunded projects remain on hold in the Facilities Master Plan:
1) The Panorama City Center, an expansion project
2)
 Classroom building on the current theater building site and 

3)  Multi-story classroom building to replace the Behavioral Sciences building. 

These projects will be revisited when we obtain another construction bond.

Robert Tellez, Yang Management Project Manager, distributed a report entitled “Project Management Report”.  The report lists the projects that make up the 16 remaining bond projects. 

1. Campus-wide improvements – campus safety

2. RWGPL (Library Border and Wayfinding)

3. Campus-Wide Improvement Upgrades

4. Athletic Training facility

5. Multi-purpose Community Services Center

6. Parking Structure

7. Monarch Center (Student Union)

8. Campus Infrastructure – Central Plant Expansion

9. Campus Center Building Phase II – design criteria in Progress (Bookstore, Monarch Hall, Fireside Room, existing offices on the first floor will become classrooms)
10. Community Workforce Development Center

11. Sustainable Mall (Storm water Implementation) design criteria in progress.

12. Panorama City Education (no longer a college priority)

13. New planetarium Expansion

14. Parking Lots/Internal Roads – to DSA for review

15. Motion Picture Renovation Project – Design Criteria in Progress

16. Media and Performing Arts Center – DSA review in progress

Signage and advance notices will be posted to minimize inconveniences for students and visitors.  On-going meetings are being conducted to discuss the details. This information will be available on the college website. 

6. Members concerns/Suggestions for the LACCD board of Trustees
None.

7. Chair Election Nomination for 2012-2013
Members will receive an email regarding duties of the Chair.

8. Items from the Floor – Dr. Carleo stated that the college was awarded the Tree Campus USA designation by the Arbor Day Foundation and Toyota.  We are proud and delighted with this distinction.

The President’s Office will survey the members regarding their continued interest in remaining on the committee, meeting schedule and start time.
Move to Adjourn

MSP - D. Stark/T. Anderson the meeting was adjourned at 6:30 p.m.
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