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Members:
Name
Pat Ballew*
Kevin Ary
Eric Bubbers
Asta Criss
Lisa Cahan Davis (Absent)
Carlos Ferreyra
Waltona Manion
Diedra Stark
Jo Ann Rivas
Vacant
Vacant
Vacant
Ex-Officio:
Erika Endrijonas
Resource:
Mark Strauss
Mike Lee
Armine Galukyan

Association
Member of the College Foundation
Member at Large
LACCD Representative
Valley Glen Neighborhood Association
Studio City Neighborhood Council
Greater Valley Glen Neighborhood Council
Member at Large
Retirees Association of LAVC
NOHO Neighborhood Council
Valley Village Neighborhood Council
Sherman Oaks Neighborhood Council
Student Representative
College President
College Project Director
Vice President of Administrative Services
Executive Assistant

Chair*

Welcome and Introductions
Pat Ballew called the meeting to order at 6:05PM.

Public Comments
No Public Comments.

Approval of Minutes
A motion was made and unanimously passed for the approval of the January 9, 2018 minutes.

Chairperson’s Report- Pat Ballew
•

•

•

•

•

Pat Ballew made an announcement about Councilmember Krekorian’s informative town
hall meeting on homelessness. They offered good perspectives and discussed their
protocols regarding handling complaints.
Ballew attended the Arbor Day event at Los Angeles Valley College (“LAVC”) on April
26, 2018, in the Student Union Plaza. The college planted four trees on that day and had
various activities planned. The event had a good turnout.
The Los Angeles Valley College Foundation scheduled its first ever wine tasting
fundraiser on February 23, 2018 at the home of college patron Waltona Manion. A lot of
information was shared about the Steinway Piano Campaign at LAVC.
Ballew announced that the committee is still missing some people and representatives;
many attempts have been made to councils, but none have responded. Carlos Ferreyra has
resigned from the Greater Valley Glen Neighborhood Council and would like to continue
to remain on the committee as a representative of the community.
Ballew announced that this meeting would be her last meeting as the chairperson because
she will be assuming the LAVC Foundation presidency. Serving as the chairperson has
been one of the most informative and learning situation.

Update on District Citizen’s Oversight Committee- Eric Bubbers
Eric Bubbers reported on multiple documents shared at DCOC meetings and advised everyone to
visit the website at buildlaccd.org for detail information and reports.
•
•

•

•

KPMG Fiscal Audit Report- the document includes statements of expenditures.
Performance Audit Report (Proposition A/AA & Measure J) - report for the fiscal
year ending June 2017. The scope of this work is significantly different compared to
the financial audit. This audit oversees the processes, standards, and procedures
program managers use.
o There are several observations: high, medium and low priority.
o The summary states that there were no significant deficiencies identified, but
there are opportunities for improvement regarding timely payment to vendors,
close out project process, etc.
o Mark Strauss shared that LAVC doesn’t have any clos out projects that are
currently outstanding.
o Risk registers are used and not always completed.
Building Program Monthly Progress Report- summarized the status of various
projects at various campuses. As of March 30th, the Valley Academic and Cultural
Center is 29% complete. The estimated completion date is January 2020.
Bubbers reported that there are a lot of outstanding issues on defining the overall
management structure. Strauss provided a brief rational behind this issue and the bid
process revolving around their management contracts.
o Dr. Endrijonas mentioned that the presidents have been arguing about the
continuity of the current college project directors. The problem with the model

is that it has the potential of wiping out everybody we have. If you want
projects out the door, you can’t wipe the teams that have been working on it
from the ground up.

Building Construction Update- Mark Strauss
Mark Strauss reported on the following projects:
•

Valley Academic and Cultural Center (“VACC”) Project
o Strauss showed a PowerPoint of VACC with visuals of the construction in
progress.
o The building will include four theaters:
 Screening
 BlackBox
 Main Theater (440 seats)
 Horseshoe Theater (100 seats)

•

ADA Project
o The ADA project is still in the bidding process. This project will pick up most
of what needs to be ADA compliant on our campus.

•

Measure CC
o This bond allows the colleges to build new facilities and there is money set
aside for districtwide initiatives.
o There is about $1 billion set aside for districtwide projects.
 Expect to have the same level of security at all nine colleges. There is
currently talk about having smart cameras and voice over IP phones in
classrooms to be able to make announcements in classrooms.
 Bring all classrooms up to baseline standards with audio visual.
 The district has spent money and taken measures for security.
 By March 2019, all classrooms will need to be able to lock from the
inside in case of an active shooter.
o The process of taking down the bungalows near Burbank Blvd will begin in
June 2018. Fencing will go up, the bungalows will be taken down, and the
area will be abated to become an open landscape and storm water retention
space.
 Dr. Endrijonas reported that LAVC is down to 40 feral cats. Birth
control has been added to their food, but lately, there has also been ton
of coyotes on our campus.
o As a bond concept, $3.3 billion dollar bond, every college was asked to
provide a priority list. The BOT is trying to reduce as much square footage as
possible due to low enrollment and maintenance fees. The goal is to “right
size”.

Initially, the Campus Center basement and first floor were going to be
remodeled, but after the building received a Facilities Index Code score of
52, which means that it would cost more to fix than to demolish and build
a brand new building.
 Originally, there was a plan to take down multiple one story buildings and
create two academic complex buildings. The plan now is to merge a lot of
the departments and build one large academic complex building that is
approximately 150,000 square feet. This keeps LAVC on track with its
master plan.
o The Theater Arts building is estimated to be demolished in late 2020 after the
VACC is complete.
 Dr. Endrijonas mentioned that another academic building might go where
the Theater Arts building is; still in the process of getting state funding for
it. A plan was submitted almost a year ago and a final plan will need to be
submitted, but we won’t find out if we will get the funding until 2020.


President’s Report
•

Dr. Endrijonas reported that the planetarium is in the top five of the priority list.
LAVC was slated to get $18 million back from reserves from Proposition A/AA and
Measure J.
o The original $5 million planetarium project became a $12 million dollar
project due to inflation costs.
o From the $18 million, close to half went to the contingency fund for the
VACC. LAVC needs to maintain a 10 percent contingency. At the March
FMPOC meeting, an argument was made to the Board of Trustees (“BOT”)
that the building needs the change orders to be signed. The BOT gave LAVC
the okay to sign off on change orders. The delay of not signing the change
orders put the project behind and it won’t be done until spring of 2020.
o The college only has so much money left over from the reserve, which isn’t
sufficient enough for the $12 million cost. In addition, the BOT won’t agree to
a $12 million project for a building that sits next to the planetarium and
doesn’t produce a lot FTEs.
o Dr. Endrijonas and Mark Strauss met with David Falk and Earth Sciences
Department. Dr. Endrijonas and Strauss proposed the idea of putting the
planetarium on top of the new building and the department said absolutely
not. Falk said that they want the original building and they don’t want
vibration on top of a building. Falk is aware that the decision they made
causes a delay.

Items from the Floor
•

Pat Ballew shared her gratitude and thanked everyone in the committee. Dr.
Endrijonas thanked Pat Ballew for serving for three years.

Adjournment
Meeting adjourned at 7:50PM.

